

SECRET*Memorandum*

TO : Chief, GSD

DATE: 10 December 1964

FROM : DAD/S&D

SUBJECT:

I don't want us to get into the habit of waiting until the pudding is proved in order to determine whether the cooking is proceeding satisfactorily. First of all, we should not give work orders on which we are unable to determine technical progress. Secondly, we seem to be confusing administrative necessities with technical judgment.

[] was requested to repair the signal logic equipment for

[] It was presumed that this was done. [] was given the job of installing and checking it and I presumed that would be done. If we were not satisfied that the repair job had been done, we certainly shouldn't have let [] take off to install it and check it unknown. Will you please reconsider

6c?

Should be done.